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WORK SCOPE
• Remove 8,900 cubic yards of high activity low-level waste 

from two concrete silos
• Chemically stabilize waste and ship off site for disposal

CLEANUP REMEDY
• Record of Decision signed in December 1994
• Record of Decision Amendment for Operable Unit 4 Silos 1 

and 2 Remedial Action approved in July 2000
• Remove waste using sluice and pump process
• Stabilize waste to reduce leachability and decrease 

moisture content, package and ship off site for disposal

STATUS
• Overall project – 46 percent complete; construction 

75 percent complete
• Accelerated Waste Retrieval Subproject - construction 

100 percent complete
• Waste retrieval operations from June 2004 to June 2005
• Waste treatment operations from September 2004 to 

October 2005 

2006 STRATEGY
• Use commercial design-build approach to integrate project 

activities and accelerate schedule
• Implement a detailed constructability process to maintain 

required coordination of efforts
• Test slurry pumping, container filling and handling systems 

to ensure reliability 
• Solidify transportation and disposal options
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